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Attachment 7. Schedule

The estimated schedule for the Study is shown in Table 2. It is estimated that the entire project
will take approximately 12 months to complete. It is expected that work for the Study would
start in April 2013. The Study does not require any permits or other authorization to begin the
work. The Study will begin with farmer/public outreach and identifying the recycled water
resources. After the initial input and interest is gathered from the farmers regarding
groundwater recharge and recycled water acceptance, then the potential customers can be
identified and located. The recycled water market assessment and distribution system
evaluation will be developed based on the selected recycled water sources and potential
customers.

Table 2. Schedule

Task | Description Estimated Duration
Notice to Proceed April 2013
1 Project Management Duration of study
2.1 Farmer Outreach July 2013 to November 2013
2.2 Public Outreach July 2013 to November 2013
2.3 Farmer/Public Workshops February 2014 to March 2014
3 Identify Recycled Water Resources May 2013 to August 2013
¢ | Becyled Water Mot tesessmrt and
5 Environmental Constraints Analysis December 2013 to January 2014




